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The Deputy Secretary of Energy
Washington, DC 20585

September 19,200 I

MEMORANDUM FOR UNDER SECRETARY FOR ENERGY, SCIENCE,
AND ENVIRONMENT

UNDER SECRETARY FOR NUCLEAR SECURITY
HEADS OF HEADQUARTERS ELEMENTS

F R O M : FRANCIS S. BLAKE

SUBJECT: Project Management

As the Chief Operating Officer and Secretarial Acquisition Executive for the
Department, I will actively engage in project management. I intend to work
closely with you to improve the management of our projects and ensure that we
deliver projects on schedule, within budgetj and with the full scope that we
proposed to Congress. I am committed to bringing projects on line that are fully
capable of meeting mission performance and environmental, safety, and health
standards.

A vital element to meeting my commitment is having available current and
accurate information on the status of our acquisition projects. To this end, I am
directing the Director, Office of Management, Budget, and Evaluation (OMBE),
to provide to me a monthly report on our projects. I expect to use reports from the
Project Assessment and Reporting System (PARS) to review major systems
projects beginning September 30,2001,  and all “other” programs and projects as
identified by OMBE by December 3 1,200l.

Accordingly, your organization must provide and update monthly project data
through PARS. You should include timely notification of any upcoming
proposed change in the performance baseline scope, schedule, or cost as a
minimum through your PARS input but also by telephone, e-mail,or memo if the
situation is acute or is sensitive for any reason. You are expected to manage
problems as they arise, but problems beyond your control should be brought to
my attention as soon as they become apparent. -1 also direct OMBE to inform me
of any projects that do not have current data.

I will review and approve or disapprove proposed Level 0 changes to performance
baselines that would increase cost or decrease performance or scope to maintain
cost since either of these would entail a breach of our commitment to the
Congress. This would include any such “approvals” rendered below the Deputy
Secretary’s level since the issuance of DOE Order 413.3. I also direct OMBE to
provide an independent assessment in such cases  and report to me the results of
that review. Each project must have a proposed performance baseline change
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approved before the Department submits a revised Project Data Sheet with the
budget or before the Department initiates a reprogramming to support such a
proposed performance baseline change.

1 intend to continue the direction contained in DOE Order 413.3. The
responsibilities contained in the Order require that you know what is going on
with your projects and that you assist your program managers and project
managers in resolving issues and problems. The quarterly performance reviews,
monthly status updates utilizing the Earned Value Management System as a
metric, and periodic independent reviews are all sources for project information
that allow us the opportunity to intercede before projects get off track.

I have asked the Director, OMBE, to provide you with amplifying information
related to your input and update of the project information in the PARS database.

I recognize that project management is a complex challenge; however, I am
confident that we can elevate the quality of our management of projects and their
outcomes to new levels. I look forward to your full support as we improve our
processes and raise our standards to meet the expectations of the Secretary.

If you have questions regarding this memorandum, please address them to
Dr. Bruce M. Cames at (202) 586-4171.


